Ardor/Ignis Technical Roadmap

Q2 2018

- Lightweight Contracts Runner Add-on testnet
- Transaction Vouchers testnet
- Asset, Currency, Goods specific bundlers
- Translation of wallet to 14 languages
- Java 9 support

Q3 2018

- Pruning and Snapshots testnet
- Additional child chains launched on mainnet
- Lightweight Contracts Runner Add-on mainnet
- Transaction Vouchers mainnet
- Child Chain Control
- Token balance migration

Q4 2018

- Pruning and Snapshots mainnet
- Lightweight Contracts enforce execution
- Wallet and usability enhancements

Q1 2019

- Child chain specific subnets testnet
- Blockchain pruning of the Ardor parent chain

Q2 2019

• Child chain specific subnets - mainnet

Research projects

- Allow user issued child chains
- Zero knowledge transactions
- Integration with data storage services

NXT Technical Roadmap

Q2 2018

• Translation of wallet to 14 languages

Q3 2018

- Transaction Vouchers ported from Ardor
- Java 9 support

Q4 2018

• Permission layer for NXT clones

Q1 2019

• Lightweight Contracts ported from Ardor